

NEW HARBOUR VILLAGE IV HOUSING DEVELOPMENT PROJECTED HANDOVER SCHEDULE

| BLOCK | MODEL | LOT NOS. | # OF UNITS IN BLOCK | TOTAL | PCC DATES |
|--------------|------------------------|-----------------------------------|--------------------------------|--------------|---------------------------|
| A | 650 | 1 - 33 | 33 | 33 | MAY 12, 2017 |
| B | 650 | 34 - 39 & 43 - 48 | 12 | 45 | JUNE 5, 2017 |
| C | 650 | 49 - 56; 58-60; 62-63; 79 - 93 | 30 | 75 | JUNE 26, 2017 |
| | 470 | 57 & 61 | | | |
| D | 650 | 64 - 65 & 67-78 | 15 | 90 | JULY 5, 2017 |
| | 470 | 66 | | | |
| E | 650 | 94 - 103 | 10 | 100 | JULY 12, 2017 |
| F | 650 | 181 - 200 | 20 | 120 | JULY 25, 2017 |
| | | 104 - 109 | 6 | 126 | AUGUST 16, 2017 |
| G | 650 | 169 - 180 & 201 - 210 | 22 | 148 | AUGUST 16, 2017 |
| H | 650 | 150 - 168 & 211 - 217 | 26 | 174 | SEPTEMBER 1, 2017 |
| I | 650 | 137 - 149 | 13 | 187 | SEPTEMBER 11, 2017 |
| J | 470 | 218 - 229 & 254 - 265 | 24 | 211 | SEPTEMBER 26, 2017 |
| K | 470 | 230-241 & 242-253 | 24 | 235 | OCTOBER 13, 2017 |
| L | 470 | 110-122 & 278-289 | 25 | 260 | OCTOBER 30, 2017 |
| M | 470 | 123-136 & 266-277 | 26 | 286 | NOVEMBER 15, 2017 |
| | MODEL UNITS | 40, 41 & 42 | 3 | 289 | |

AUGUST 23, 2017.