

**MONTEGO WEST HOUSING DEVELOPMENT  
PHASE 6  
PROJECTED HANDOVER SCHEDULE**

<b>BLOCK</b>	<b>MODEL</b>	<b>LOT NOS.</b>	<b># OF UNITS IN BLOCK</b>	<b>TOTAL</b>	<b>PCC DATES</b>
<b>A</b>	933	412 - 435	24	<b>24</b>	<b>JULY 15, 2019</b>
<b>B</b>	933	400 - 411 & 436 - 451	28	<b>52</b>	<b>AUGUST 13, 2019</b>
<b>C</b>	933	394 - 399 & 452 - 465	20	<b>72</b>	<b>SEPTEMBER 3, 2019</b>
<b>D</b>	933	372 - 393	22	<b>94</b>	<b>SEPTEMBER 26, 2019</b>
<b>E</b>	1280	466 - 487	22	<b>116</b>	<b>NOVEMBER 5, 2019</b>
<b>F</b>	1280	488 - 502	15	<b>131</b>	<b>DECEMBER 3, 2019</b>
<b>G</b>	1280	507 - 518 & 543 - 552	22	<b>153</b>	<b>JANUARY 10, 2020</b>
<b>H</b>	1280	519 - 527 & 529 - 542	23	<b>177</b>	<b>FEBRUARY 24, 2020</b>
	933	528	+		
			1		
			= 24		
<b>I</b>	933	364 - 371 & 503 - 506	12	<b>189</b>	<b>MARCH 6, 2020</b>

*March 28, 2018.*