

**MONTEGO WEST HOUSING DEVELOPMENT
PHASE 6
PROJECTED HANDOVER SCHEDULE**

BLOCK	MODEL	LOT NOS.	# OF UNITS IN BLOCK	TOTAL	PCC DATES
A	755	412 - 435	24	24	JULY 1, 2019
B	755	400 - 411 & 436 - 451	28	52	JULY 29, 2019
C	933	394 - 399 & 452 - 465	20	72	AUGUST 19, 2019
D	933	372 - 393	22	94	SEPTEMBER 13, 2019
E	1280	466 - 487	22	116	OCTOBER 24, 2019
F	1280	488 - 502	15	131	NOVEMBER 19, 2019
G	1280	507 - 518 & 543 - 552	22	153	JANUARY 17, 2020
H	1280 933	519 - 527 & 529 - 542 528	23 + 1 = 24	177	MARCH 3, 2020
I	933	364 - 371 & 503 - 506	12	189	MARCH 16, 2020

JUNE 15, 2018.